

Timeline - Future of Policing in Deep River Timeline

Date(s)	Activity
May 30	<ul style="list-style-type: none"> • Insert to Simply Voting • Special Council Meeting • Launch of Community Engagement Process • Materials go live on website (will continue to be updated as necessary) • Media Release 1 – Announcing launch of process and key dates
May 31	<ul style="list-style-type: none"> • Letters to Stakeholders • Invitations to business forum • Initial meeting with DRPS Association • Invitation to DRPS employees to make written submissions
May 31 to June 28	<ul style="list-style-type: none"> • Meet with Stakeholders upon request
June 1	<ul style="list-style-type: none"> • Mail Newsletter to residents
June 14 and 15	<ul style="list-style-type: none"> • Public open houses • Business forum (AM of June 15)
June 21 to 28	<ul style="list-style-type: none"> • Survey period
June 28	<ul style="list-style-type: none"> • Special Council Meeting to receive results of survey
June 28 (if feasible) or June 29	<ul style="list-style-type: none"> • Media Release 2 – Announcing results of survey and next steps
July 12	<ul style="list-style-type: none"> • Special Council Meeting to receive Consultation Report and for Council to determine next steps

Advertising in the North Renfrew Times

Date(s)	Activity
June 7	Notice of Public Open House(s)
June 14	Centerfold piece in NRT (including dates of Open House)
June 21	Advertisement in NRT announcing opening of survey period